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PART 1:  GENERAL 

1.1 ORGANIZATION AND LAYOUT 

The headings in this document and in other documents of this contract are 

for convenience of reading only and should not be utilized to interpret the 

contents of the documents. 

Any place in the documents of this contract where singular is used, it can 

also mean plural and vice versa. 

1.2 DEFINITIONS 

Unless stated otherwise, the term “Contracting Officer” in these documents 

refers to the Contracting Officer or Administrative Contracting Officer 

(ACO) (For the purposes of these specifications, the term “ACO” is 

understood to mean “Ordering Officer” or OO on Job Order Contracts (JOC); 

ACO’s have no contractual authority on JOC contracts. 

The term “Contracting Officer’s Representative” (COR) refers to the 

Contracting Officer, Administrative Contracting Officer, or other 

specifically designated representative.  Designation of an ACO or COR will 

be made in writing by the Contracting Officer and a copy of the designation 

provided by the ACO or COR to the Contractor, who shall keep a copy with 

their files. 

1.3 PAYMENT 

Separate payment will not be made for compliance with this specification.  

All costs associated therewith shall be included in the applicable unit 

prices or lump-sum prices contained in the Bidding Schedule. 

1.4 PERMITS AND RESPONSIBILITIES 

The contractor shall, without additional expense to the Government, be 

responsible for obtaining any necessary licenses and permits, and for 

complying with any applicable laws, codes, and regulations in connection 

with the prosecution of the work.  It shall be similarly responsible for all 

damages to persons or property that occurs as a result of the contractors 

fault or negligence.  It shall take proper safety and health precautions to 

protect the work, the workers, the public, and the property of others.  It 

shall also be responsible for all materials delivered and work performed 

until completion and acceptance of the entire construction work, except for 

any completed unit of construction thereof which theretofore may have been 

accepted. 

1.5 COMPLIANCE WITH LOCAL LABOR LAWS 

The Contractor shall comply with all: 

(1) Local laws, regulations, and labor union agreements governing work 
hours; and 

(2) Labor regulations including collective bargaining agreements, 
workers' compensation, working conditions, fringe benefits, and 

labor standards or labor contract matters. 

The Contractor indemnifies and holds harmless the United States Government 



SECTION 00 73 15  General Conditions (05/2015) 

 

 

 

Page 4 of 24 

from all claims arising out of the requirements of this paragraph.  This 

indemnity includes the Contractor's obligation to handle and settle, without 

cost to the United States Government, any claims or litigation concerning 

allegations that the Contractor or the United States Government, or both, 

have not fully complied with local labor laws or regulations relating to the 

performance of work required by this contract. 

Notwithstanding the above, consistent with paragraphs 31.205-15(a) and 

31.205-47(d) of the Federal Acquisition Regulation, the Contractor will be 

reimbursed for the costs of all fines, penalties, and reasonable litigation 

expenses incurred as a result of compliance with specific contract terms and 

conditions or written instructions from the Contracting officer. 

1.6 CONTRACTOR LIASON AND COMMUNICATION WITH HOST GOVERNMENT AND OTHER 

GOVERNMENT OFFICIALS 

All communication by the Contractor with all officials, representatives 

and/or offices of the Host Government in all matters pertaining to the 

design or construction of this contract, shall be through and in full 

liaison with the Contracting Officer.  This does not relinquish Contractor 

responsibility for obtaining routine items to conduct day-to-day business, 

such as visas, permits, and custom clearances. 

The contractor is further reminded that only the Contracting Officer or 

their authorized representative may give the contractor direction in regards 

to contract interpretation.  As noted in the Contracting Officers 

Representative (COR) designation letter, a COR may NOT modify the contract 

terms or conditions; this authority is reserved solely for the Contracting 

Officer or Administrative Contracting Officer. 

1.7 IMMUNITY FROM LEGAL PROCESS 

The contractor agrees to indemnify and save harmless the United States 

Government against all claims and suits of whatsoever nature arising under 

or incidental to performance of this contract by any subcontractor against 

the United States Government.  The Contractor further agrees to waive his 

rights to bring suit or other legal against the United States Government, 

except as provided in the “Disputes” clause of this contract and in the 

United States Federal Statutes. 

1.8 APPLICABLE LAW FOR BREACH OF CONTRACT 

United States law will apply to resolve any claim of breach of this 

contract. 

1.9 SUBMITTALS 

Government approval is required for submittals with “G” designation; 

submittals not having a “G” are for Contractor Quality approval. Submit the 

following in accordance with Section 01 33 00 SUBMITTAL PROCEDURES: 

SD-01  Mobilization Plan  (G) 

SD-01  Physical Security Plan 

SD-01  Prevention of Environmental 

Pollution Plan 

SD-01  Erosion Control Plan  * 

SD-01  Traffic Control Plan  * 

SD-01  Dust Control Plan 

SD-01  Job Site Plan (G) 

SD-01  Temporary Excavation / 

Embankment Plan  (G)* 

SD-01  Key Personnel  (G) 

SD-01  Project Sign  (G) 
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SD-07  Proof of Qualifications and 

Experience* 

SD-11  As-Built Drawings  (G). 

SD-11  Equipment Guaranties* 

* Indicates submittals only required if they are identified in the scope of 

work.  Confirm with COR prior to submitting. 

1.10 PUBLIC RELEASE OF INFORMATION 

1.10.1 Prohibition 

There shall be no public release of information or photographs concerning 

any aspect of the materials or services relating to this solicitation, 

contract, purchase order, or other documents resulting therefrom without the 

prior written approval of the Contracting Officer. 

1.10.2 Subcontracts and Purchase Orders 

The Contractor agrees to insert the substance of above paragraph 

"Prohibition" in each subcontract and purchase order generated for this 

contract. 

1.11 REFERENCED STANDARDS 

Unless specifically called out in the specifications, Host Nation Standards 

shall be used for this contract.  Where reference is made in the contract to 

Host Nation Standards, including, but not limited to those issued by the 

Deutsches Institut für Normung e.V. (DIN; in English, the German Institute 

for Standardization) and The European Committee for Standardization or 

Comité Européen de Normalisation (CEN) (EN Standards), including where such 

standards are incorporated into the contract in full text or by reference, 

the reference /incorporation applies only to establish a technical standard 

or level of performance or quality and does not create substantive rights 

under the contract. 

All costs required to comply with these standards shall be included in the 

bid price, including the performance of any additional work, such as 

“associated” and “special” tasks.  Notwithstanding any language in any 

standard, the requirement to provide any necessary material, item of 

equipment or work, rests with the contractor unless another contract 

provision clearly states that such will be government furnished. 

When standards referenced in a specification are in conflict with each other 

(such as when a US Standard conflicts with a European or Host Nation 

standard within the same specification section), Host Nation Standard shall 

govern unless otherwise specified within the contract documents.  A conflict 

does not exist when standards require separate methods or performance and 

both are achievable.  In these situations, the contractor shall comply with 

both standards.  This does not apply to documents with a different Order of 

Precedence (for example, a standard referenced in a Contract clause would 

have a higher order of precedence than one referenced in a specification). 
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The Contractor shall make available in his site office any standard 

referenced in the contract specifications or used in the project design and 

construction. 

1.12 PROHIBITED ITEMS 

The following is prohibited in this construction project: 

a. Use of aluminum for electrical conductors. 
b. Embedding aluminum conduit in concrete. 
c. Use of fluorescent light ballasts and other products containing PCB's. 
d. Use of urea-formaldehyde foam insulation products. 
e. Use of any paint/coatings having a lead content of over 0.06 percent 

by weight of non-volatile content. 

f. Use of any ozone depleting chemicals 
g. Use of zinc-chromate 
h. Use of materials containing asbestos 

The Contractor shall submit only materials, equipment, or systems for 

approval that have been in service/manufacture for at least two (2) years. 

1.13 PROPRIETARY NAMES 

Unless specifically identified in the contract as a Sole Source Item, 

manufacturer's proprietary names indicated for colors, textures and patterns 

of materials are for the purpose of color, texture and pattern selection 

only.  Other materials are acceptable provided they closely approximate 

colors, textures and patterns indicated.  Any substitutions must conform to 

all other requirements and must be approved by the Contracting Officer. 

1.14 KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR CONSULTANTS 

In connection with the services covered by this contract, any in-house 

personnel, subcontractors, and outside associates or consultants identified 

in the Contractor’s proposal shall be limited to individuals or firms that 

were specifically identified in the proposal.  The Contractor shall obtain 

the Contracting Officer's written consent before making any substitution for 

any designated in-house personnel, subcontractors, associates, or 

consultants. 

1.15 ENGLISH SPEAKING REPRESENTATIVE 

At all times when any performance of the work at the site is being conducted 

by any member of the Contractor or its subcontractors, the Contractor shall 

have a representative present on the site who is capable of explaining the 

work operations and receiving instructions in the English language.  The 

Contracting Officer shall have the right to determine, without appeal of 

such decision, whether the proposed representative has sufficient technical 

and linguistic capabilities, and the Contractor shall immediately replace 

any individual not acceptable to the Contracting Officer. 
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1.16 SUBMITTAL OF PROOF OF QUALIFICATIONS AND EXPERIENCE 

Where qualifications or experience requirements are set forth in the 

specifications with respect to equipment and equipment installers, written 

proof of such qualifications or experience must be provided within thirty 

(30) calendar days after contract award, and before placing any order for 

equipment or before dispatching equipment installers to the project site. 

1.17 NO WAIVER BY GOVERNMENT 

The failure of the Government, in any one or more instances, to insist upon 

the strict performance of any of the terms of this contract or to exercise 

any option herein conferred shall not be construed as a waiver or 

relinquishment to any extent of the right to assert or rely upon such terms 

or option on any future occasion. 

1.18 CONTRACTOR LIAISON WITH HOST GOVERNMENT 

All communication by the Contractor with all officials, representatives 

and/or offices of the Host Government in all matters pertaining to the 

design or construction of this contract, shall be through and in full 

liaison with the Contracting Officer.  This does not relinquish Contractor 

responsibility for obtaining routine items to conduct day-to-day business, 

such as visas, permits, and custom clearances. 

1.19 GENERAL SECURITY REQUIREMENTS 

1.19.1 Access Guidelines 

The Contractor shall be responsible for adhering to all guidelines 

established by the installation, local authorities, and the security office 

for access to the installation and/or work site and will be responsible for 

the daily access of their personnel and subcontractor workers.  Delays due 

to difficulty in access onto the installation will not be justification for 

time or monetary compensation from the Government. 

The Contractor is cautioned to review any Additional Security Guidelines 

specified elsewhere in this contract for more stringent requirements or 

specific access conditions. 

1.19.2 Contractor Employee Base Access 

The Contractor shall be responsible for obtaining installation access for 

both its employees and any subcontractor employees, and ensuring they remain 

qualified for base access.  The Contractor must maintain access throughout 

contract performance. 

1.19.3 Responsibility for Physical Security 

The contract price shall include an amount sufficient to cover all security 

measures based on local conditions and as required by the Government and as 
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directed by the Contracting Officer throughout the duration of the contract. 

Prior to mobilization, the Contractor shall submit his proposed means of 

providing security as defined hereinafter. 

a. The Contractor shall be responsible for physical security of all 
construction materials, supplies, and equipment of every description 

(including property which may be Government furnished or owned) 

provided and/or utilized in the execution of this contract. 

b. Adequate outside security lighting shall be provided at the 
Contractor’s temporary facilities. 

c. Contractor’s personnel shall assure that all equipment is de-energized 
and stored in designated storage areas together with supplies upon 

completion of work.  When buildings are unoccupied, lights, water 

outlets and blowers shall be turned off and windows closed and locked 

on a floor-to-floor basis as work progresses, followed by locking of 

all exterior doors upon completion of work.  Keys to buildings shall 

be deposited with the pertinent installation or building duty officer.  

The Contractor shall be responsible for any losses or damages arising 

from their failure to secure buildings during and after working hours. 

d. The Contractor shall be responsible in the event of theft by their 
personnel of Government property or personal property of Government 

personnel, civilian or military.  All lost or misplaced articles found 

by their employees shall be turned in to the COR. 

1.19.4 Access to Operational Areas 

Contractor personnel are expressly prohibited and shall be restricted from 

entering operational buildings or areas without the specific authorization 

of the COR.  To perform work, where "security escorts" are required for 

access to a facility, the Contractor shall coordinate with the Contracting 

Officer for access to such facilities. 

1.19.5 Employment 

Should the continued employment of any person in connection with this 

contract, or any subcontract hereunder, be deemed by the Contracting Officer 

to be prejudicial to the interests of the Government, that person shall 

immediately be removed from the work site. In this connection the Contractor 

agrees that: 

a. Cases which may involve disciplinary action against such persons, or 
the necessity of reassignment or termination of their services, shall 

be investigated, processed, reported and disposed of, as directed by 

the Contracting Officer. 

b. Employment contracts of all persons employed in connection with this 
contract, or any subcontract hereunder shall include clauses 

containing the substance of this clause. 
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1.19.6 Compliance 

Compliance with the foregoing provisions of this clause by subcontractors 

shall be the responsibility of the Contractor. 

1.20 EXPERIENCE AND QUALIFICATIONS OF PERSONNEL 

Notwithstanding any other contractual requirements, all key personnel 

associated with this project shall be fluent in and be able to conduct 

communications in the English language; able to speak, read, write, and 

understand the directions of the Contracting Officer or their designated 

representatives.  Additionally, they shall be able to communicate to site 

workers and other subordinates in their native language(s).  Key personnel 

are defined as the Site Safety and Health Officer, all Quality Control 

Personnel, the Site Superintendent, Project Manager, and any other personnel 

required to communicate with the government on a recurring basis. 

When qualifications of key personnel referenced in other sections require 

experience or “related experience”, the experience must be on projects of 

the same type and nature as the work identified in the project scope of 

work, and be on contracts with the government of the United States of 

America, either with the US Army Corps of Engineers or Department of Defense 

agencies.  References and experience must be sufficiently detailed to allow 

for verification of experience.  The Contracting Officer shall have final 

authority on determining the relevance of any experience submitted.  Any 

individual found to not be in compliance with this paragraph shall be 

subject to removal by the Contracting Officer. 

1.21 COMMERCIAL POWER INTERRUPTIONS 

Commercial power interruptions are anticipated during the construction 

period.  In the event of commercial power interruptions, the Contractor 

shall provide back-up power if they deem necessary, at no additional cost to 

the U.S. Government.  No time extension, however, will be allowed because of 

commercial power interruptions. 

1.22 EQUIPMENT GUARANTEES 

When a completed facility is transferred to the User and the facility has 

equipment installed which is covered by a guarantee, the Contractor shall 

furnish to the COR the following information: 

a. Contract number and a list of all items of equipment, properly 
identified, that are covered by a guarantee period under the terms and 

conditions of the contract, including make and model numbers. 

b. A copy of all manufacturer's or vendor's guarantee documents. 

c. The dates during which the Contractor's guarantee is in effect under 
the identified individual section and paragraph of the contract 

specifications for each item of equipment on the list (indicating for 
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each item the date of acceptance for the beginning of the guarantee 

period, either for beneficial use or final acceptance, whichever is 

earlier, and the expiration date of the guarantee period). 

d. Name of an authorized representative of the Contractor with complete 
address and telephone number; and the names, addresses and telephone 

numbers of all subcontractors and/or equipment suppliers or 

manufacturers specifically designated in writing by the Contractor for 

direct contact by the COR for implementing the guarantee after 

transfer of the equipment. 

The performance security guarantee will not be returned until all 

implementing equipment guarantees are delivered. 

1.23 AS-BUILT DRAWINGS 

1.23.1 General 

The Contractor shall receive the final solicitation drawings in electronic 

format.  These drawings shall be the basis for the working as-built 

drawings.  Drawings furnished to the Contractor in electronic format are 

compatible with the most recent version of AutoCAD and/or Microstation 

without the use of any third party applications, or data conversion or 

translation. 

The working as-built drawings shall be print sets taken from the contract 

drawings.  They are kept at the construction site for mark-up by the 

Contractor to record all as-built conditions.  Once approved by the 

Government, the information recorded as the working as-built drawings shall 

be transferred to the final as-built drawings. 

The final as-built drawing submittal shall consist of the following: 

a. Two (2) complete copies of the CADD drawing files including all 
reference files on separate compact or DVD discs. 

b. Two (2) sets of final as-built full-size prints. 
c. Two (2) sets of final as-built half-size prints. 
d. One (1) set of approved working as-built prints. 

Drawings and specifications shall be bound and labeled like the original 

contract documents. 

1.23.2 Working As-Built Drawings 

The working as-built drawing prints and working as-built drawing CADD files 

shall be revised and updated continuously to show the as-built conditions 

during the progression of the project.  Changes from the contract plans 

which are made in the work or additional information discovered or provided 

in the course of construction shall be accurately and neatly recorded as 

changes or additions to the original contract drawings. 
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a. Where contract drawings or specifications allow options, only the 
option(s) selected for construction shall be shown on the as-built 

drawings. 

b. Shop drawings containing as-built information shall be incorporated 
into the working as-built drawings.  This additional information may 

be added to an existing working as-built drawing or may require the 

addition of a new drawing to the working as-built drawing set. 

The working as-built marked prints will be jointly reviewed for accuracy and 

completeness by the Contracting Officer and the Contractor prior to 

submission of each pay estimate.  If the Contractor fails to maintain the 

working as-built drawings as specified herein, the Contracting Officer will 

deduct from the monthly progress payment an amount representing the 

estimated cost of maintaining the as-built drawings and will continue the 

monthly deduction until an agreement can be reached between the Contracting 

Officer and the Contractor regarding the accuracy and completeness of the 

updated drawings. 

1.23.3 Final As-Built Drawings 

The final as-built drawings shall be the final record of construction as 

installed and completed by the Contractor and as indicated on the working 

as-built drawings.  All changes, variations and/or required additions to the 

contract drawings shall be included.  In the event the Contractor 

accomplishes additional work which changes the as-built conditions of the 

facility after submission of the final as-built drawings, the Contractor 

shall furnish revised and/or additional drawings as required to depict as-

built conditions.  The requirements for these additional drawings will be 

the same as for the as-built drawings included in the original submission. 

1.23.4 Execution and Review 

The Contractor shall mark up two (2) sets of paper prints by the red-line 

process to show the as-built conditions.  The as-built marked prints shall 

be kept current on a weekly basis and available on the jobsite at all times. 

The Contractor shall maintain current CADD drawing files to reflect all 

changes recorded on the working as-built drawings. 

One set of the working as-built drawings, one copy of the working as-built 

CADD files on compact or DVD disc, and one set of prints of the working as-

built CADD drawings shall be delivered to the Contracting Officer for review 

and approval 30 days prior to scheduling of the final inspection.  Final 

inspection will not be scheduled by the Contracting Officer until working 

as-built drawings have been received.  After completion of the final 

inspection the Government will return the copy of the working as-built 

drawings for corrections.  The Contractor shall complete the corrections and 

return the working as-built drawings to the Contracting Officer within ten 

(10) calendar days.  Upon approval, the corrected working as-built drawings 

will be returned to the Contractor for use in preparation of the final as-

built drawings. 
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After receipt of the approved as-built working drawings, the Contractor 

shall revise the CADD drawings to reflect the as-built changes to match the 

approved working as-built drawings. 

The Contractor shall have 30 days after final approval of the working as-

built drawings to complete and provide the final as-built drawings 

submittal. 

When the scope of work for the project includes phased completion, as-built 

drawings shall be provided within the timeframes established herein for each 

phase.  As-built drawings submitted for one phase do not need to be 

resubmitted for subsequent phases. 

1.23.5 Computer Aided Design and Drafting (CADD) Drawings 

When final revisions have been completed, each drawing shall be lettered 

with the words "DRAWING OF WORK AS-BUILT" in letters at least 3/16" high 

placed below the title block between the border and the trim line.  The date 

of completion and the words "REVISED AS-BUILT" shall be placed in the 

revision block above the latest existing revision notation. 

The Contractor shall furnish final as-built construction drawings, including 

modifications thereto, 30 days after transfer of the completed facility. 

The performance security (i.e. the Bank Letter of Guarantee) will not be 

returned until the final as-built drawings are delivered. 

1.24 CORRESPONDENCE AND LANGUAGE 

1.24.1 Correspondence in the English Language 

In addition to FAR 52.214-34, it shall be the responsibility o f the 

Contractor to prepare proposals and all documents related to this contract, 

to include, change orders, shop drawings and submittals, quality control 

reports, computations, and all correspondence, in the English language. In 

the event of disputes or litigation arising out of performance of this 

contract, the contractor will provide English language translations of any 

documents that are provided to the Government in support of the contractor's 

position or any documents pertinent to the dispute that are requested by the 

Government. For the purposes of this paragraph, pertinent means any 

documents that would normally be considered to be within the scope of 

discovery in an ASBCA or court proceeding concerning the dispute. The term 

'documents' includes electronic documents including but not limited to email 

and includes documents generated by subcontractors or suppliers. 

In the event a dispute results in litigation, including actions at the ASBCA 

or actions in U.S. courts, the contractor will be responsible for providing 

translations of any documents that are within the scope of a discovery 

request filed by the U.S. Government and for providing certified 

translations upon request by the U.S. Government. 
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1.24.2 Required Acknowledgement 

The contractor shall acknowledge receipt of any correspondence, to include 

letters and e-mails, as requested by the government.  This may consist of 

either signing copies of documents or replying to e-mails.  Specific 

instructions shall be provided by the Contracting Officer’s Representative 

PART 2:  PRODUCTS 

Not Used 

PART 3:  EXECUTION 

3.1 CONTRACTOR RESPONSIBILITY 

3.1.1 Protective Measures 

The Contractor shall be responsible for protective measures during 

construction and shall provide barricades and protective signs in both the 

English and host nation languages for the safety of building inhabitants and 

passers-by.  For inside work, the Contractor shall protect floors, 

furniture, and furnishings, appliances, other objects and structural parts 

against soiling or damage, by using drop cloths or other suitable coverings. 

If specifically stated elsewhere in this contract, the Contractor shall be 

responsible for removal of furnishings (including furniture, carpets and 

drapes) and equipment (such as machines which are in addition to equipment 

which forms part of integral building systems requiring work under the 

contract) as required for preparation of work areas, and the reinstallation 

thereof.  The Contractor shall replace furnishings and equipment at their 

original locations upon completion of the work.  If not specifically stated 

elsewhere in this contract to be the Contractor’s responsibility, 

furnishings and equipment as described above required to be removed for 

preparation of work areas, and the reinstallation thereof, shall be the 

responsibility of Government forces. 

Repair of damages to personal property, buildings, vehicles, ground or other 

Government property caused directly or indirectly by their personnel shall 

be the Contractor's responsibility and shall be repaired or replaced at the 

Contractor’s expense. 

3.1.2 Contractor’s Supervision 

The Contractor shall provide adequate supervision of all employees to ensure 

complete and satisfactory performance of all work required in accordance 

with the specifications and terms of the contract.  The Contractor shall be 

at the site of the work whenever services are being performed to receive 

instructions from the Contracting Officer. 
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3.2 MOBILIZATION PLAN 

The Contractor shall submit a mobilization plan within two weeks of contract 

award. This mobilization plan must describe: 

 Fencing, gates and doors 

 Storage and working areas 

 Material and tool storage 

structures and locations 

 Sanitary and personnel 

containers 

 Connected loads in kW 

 Site lighting plan 

 Parking spaces for employees 
(inside the construction fence if 

possible) 

 Other, specific installations and 
systems 

3.3 CONTRACT DRAWINGS AND SPECIFICATIONS 

Upon award, the contractor shall provide printed, hard copies of the 

following documents to the Contracting Officers Representative: 

a. One (1) full-size set of the awarded drawings 
b. Two (2) half-size sets of the awarded drawings 
c. Two (2) sets of the awarded contract specifications printed double-

sided. 

d. Two (2) copies of all amendments, including attachments 
e. Two (2) copies of all other award documents 
f. One (1) copy of all of the above documents in electronic format 

3.4 PERMISSION TO EXCAVATE 

Before excavation begins, the Contractor shall obtain all necessary permits 

in addition to written permission to excavate from the appropriate 

installation or local authority having jurisdiction. 

The contractor remains responsible for identifying and confirming the 

location of all utilities prior to performing any excavation and shall be 

responsible for repairing any damages to utilities caused by their 

construction activities at no additional cost to the government. 

Additional requirements are specified elsewhere in the contract, including 

but not limited to the contract clauses and Section 01 35 26 SAFETY AND 

OCCUPATIONAL HEALTH REQUIREMENTS. 

3.5 UTILITY SERVICE INTERRUPTIONS 

3.5.1 Written Approval 

The Contractor shall be responsible for coordination with appropriate 

utility companies and installation representatives to obtain all necessary 

permits and approvals for utility service interruptions.  If, as a condition 

of approval, outages are required to be limited to weekends, holidays, or 

non-standard work hours, the Contractor shall perform the work during the 

time designated. 
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Additionally, the Contractor shall submit written notification to the 

Contracting Officer not less than 15 calendar days in advance of each 

interruption for each utility and or communication service to or within 

existing buildings and facilities being used.  As a minimum, the request 

should include the location of the outage, utilities being affected, 

duration of outage and any necessary sketches.  No single outage will exceed 

4 hours unless approved in writing by the Contracting Officer. 

3.5.2 Pre-Outage Coordination Meeting 

Special requirements for electrical outage requests are contained in Section 

01 35 26 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS.  Once approved, and 

prior to beginning work on the utility system requiring shut down, the 

Contractor shall attend a pre-outage coordination meeting with the 

Contracting Officer, installation representative, and utility company  

representative to review the scope of work and the lock-out/tag-out 

procedures for worker protection.  No work will be performed on energized 

electrical circuits unless proof is provided that no other means exist. 

3.6 CONTRACTOR SITE FACILITIES 

The Contractor shall provide, at its own expense, all facilities as may be 

necessary for the purposes of construction work.  The location, 

construction, maintenance, operation and removal of the Contractor’s 

buildings, shops, storage areas and other facilities at the project site 

shall be subject to the approval of the Contracting Officer.  The Contractor 

shall maintain a temporary on-site office which will provide project files 

and drawings, telephone service and space for the Contracting Officer to 

conduct on-site meetings with the Contractor.  Adequate break room and a 

portable toilet facility shall be furnished by the Contractor for use by 

contract personnel, and will be the Contractor’s responsibility to maintain 

in a sanitary condition. 

The Contractor will be permitted to use the designated area within the 

contract limits for operation of their construction equipment and plants, 

shops, warehouses, and offices.  The Contractor is responsible for obtaining 

any required additional mobilization above that designated.  The Contractor 

will conduct delivery and storage area of materials in an area approved by 

the Contracting Officer in writing.  If a road must be blocked, or any 

additional area is required during construction, this must be coordinated 

with the Contracting Officer at least ten calendar days in advance.  On 

completion of the contract, all facilities shall be removed from the 

mobilization area by the Contractor and shall be disposed of in accordance 

with the applicable host nation laws and regulations.  The site shall be 

cleared of construction debris and other materials and the area restored to 

its final grade. 

The Contractor shall provide, at its own expense, such temporary heating or 

cooling as may be necessary for their office and personnel, or for the 

purposes of construction work. Any temporary type of heating or cooling 

provided shall conform to all applicable safety requirements and will be 
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subject to the approval of the Contracting Officer. 

Contractor shall insure that grounds within the contract boundaries are 

maintained according to the installation standards and that grass is 

regularly mowed to the satisfaction of the Contracting Officer. 

A screen type fence is required to be erected around the job site before 

construction begins.  Fence shall be removed at the end of the contract and 

shall remain the property of the Contractor. 

3.6.1 Availability and Use of Utility Services 

In addition to the requirements of FAR 52.236-14, the water and electricity 

required for performance of the work will be supplied only where available, 

and only in reasonable quantities for purposes of the work.  The contractor 

is responsible for making all necessary evaluations prior to bid as to the 

availability of utility services. 

Connection to the sources of water and electricity and bringing them to the 

work location shall be done by the contractor at his own expense. 

Preliminary coordination must be accomplished with the COR. 

The COR is not responsible for water or electrical stoppage and the 

contractor has the responsibility to make prior proper arrangements at his 

own expense for independent supply (water storage, generators, etc.) in the 

event of stoppage in the supply of water and electricity. The price of the 

work shall not be dependent on the arrangements required for supply of water 

and electricity 

3.6.2 Storage Areas 

All materials, equipment, and supplies shall be stored in accordance with 

manufacturer’s regulations, EM385-1-1, and all federal, state, and local 

codes.  In the event of conflicts between regulations, the most stringent 

shall govern.  Materials which are stored out-of-doors shall be adequately 

protected.  Unless specifically authorized by the government, no materials 

may be stored in open areas exposed to the elements. 

The Contracting Officer may direct the removal of any items which are stored 

improperly.  If the government allows for payment of stored materials, no 

payment shall be allowed for materials, equipment, or supplies which are 

improperly stored.  Additionally, the government may withhold sufficient 

funds from pay requests to provide for the repair or replacement of 

materials, equipment, or supplies which have been improperly stored and 

installed. 

3.6.3 Trash Disposal 

All waste material shall be the property and responsibility of the 

Contractor.  The Contractor shall be responsible for collection and disposal 

of trash from the work areas and from the mobilization area in a manner 
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complying with all local laws.  The Contractor shall locate temporary trash 

collection containers in compliance with the contract documents and 

installation procedures.  The Contractor shall include in the contract price 

the cost, fees and permits required for the removal, transportation and 

disposal of materials. 

3.6.4 Removal of Construction Debris 

Excess soil materials generated during the course of this project must be 

removed from the site and disposed of in accordance with local and host 

nation requirements.  It is the responsibility of the Contractor to 

continually remove digging and gravel-like litter from soil work to an 

authorized dump.  It is prohibited to allow dig material and litter to pile 

up in the area of the construction site. 

Non-soil debris shall be removed from the site and disposed of at an 

approved dump site at the Contractors expense unless otherwise noted in the 

specifications. 

3.6.5 Additional Requirements. 

The Contractor shall be responsible for coordinating use of existing roads 

as haul routes with the host nation Government and local authorities.  

Construction, and routing of new haul routes, and/or upgrading of existing 

roads to carry anticipated construction traffic shall be coordinated with 

the host Government and local authorities and is the sole responsibility of 

the Contractor.  It shall be the Contractor's responsibility to obtain such 

local authorizations, permits, and licenses necessary to establish quarry 

operations, batching operations, and haul routes. 

3.7 ENVIRONMENTAL PROTECTION 

3.7.1 General 

The Contractor shall be responsible for providing a plan for the prevention 

of environmental pollution during and as the result of construction 

operations under this contract.  During the Preconstruction Conference, the 

Contractor will meet with the Contracting Officer to develop an 

understanding of the environmental pollution control program.  The 

environmental protection plan shall include, but shall not be limited to, 

the following: 

a. A list of host nation and local laws, regulations, and permits 
concerning environmental protection, pollution control and abatement 

that are applicable to the Contractor’s proposed operations and the 

requirements imposed by those laws, regulations and permits 

b. Methods for protection of features to be preserved within authorized 
work areas like trees, shrubs, vines, grasses and ground cover, 

landscape features, air and water quality, fish and wildlife, soil, 

historical, archeological, and cultural resources. 
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c. Procedures to be implemented to provide the required environmental 
protection, to comply with the applicable laws and regulations, and to 

correct pollution due to accident, natural causes or failure to follow 

the procedures of the environmental protection plan. 

d. Location of the solid waste disposal area. 

e. Drawings showing locations of any proposed temporary excavations and 
embankments for haul roads, stream crossings, material storage areas, 

structures, sanitary facilities, and stockpiles of excess or spoil 

materials. 

f. Environmental monitoring plans for the job site, including land, 
water, area, and noise monitoring. 

g. Traffic control plan including measures to reduce erosion of temporary 
roadbeds by construction traffic, especially during wet weather, and 

the amount of mud transported onto paved public roads by vehicle or 

runoff. 

h. Methods of protecting surface and ground water during construction 
activities. 

i. Plan showing the proposed activity in each portion of the work area 
and identifying the areas of limited use or nonuse, including borrow 

areas, if any, located on government property.  No warranty is made as 

to the availability of any borrow area on government property.  Plan 

should include measures for marking the limits of use areas. 

j. A recycling and waste prevention plan with a list of measures to 
reduce consumption of energy and natural resources; for example - the 

possibility to shred fallen trees and use them as mulch shall be 

considered as an alternative to burning or burial. 

k. A settling pond removal plan 120 days prior to removal work. The plan 
shall include the method of removing and testing of the collected 

sediment. 

l. Training for Contractor’s personnel during the construction period. 

3.7.2 Protection of Land Resources 

The land resources outside the limits of permanent work shall be preserved 

in its present condition or restored to its original condition after 

completion of construction.  The Contractor shall confine construction 

activities to areas defined by the plans or specifications. 

a. Prevention of Landscape Defacement.  Except in areas shown on plans or 
specified to be cleared, the Contractor shall not deface, injure, or 

destroy trees or shrubs, nor remove or cut them without the approval 

of the Contracting Officer.  Survey monuments and markers shall be 
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protected before operations in the vicinity of the survey markers. 

b. Restoration of Landscape Damage.  Any landscape feature damaged by the 
Contractor’s operations shall be restored to its original condition at 

the Contractor’s expense.  The Contracting Officer will decide what 

method of restoration shall be used. 

c. Temporary Excavation and Embankments.  If the Contractor proposes to 
construct temporary roads or embankments and excavations for plant 

and/or work areas, the Contractor shall submit for approval the 

following at least seven (7) calendar days prior to scheduled start of 

such temporary work: 

 A layout of all temporary roads, excavations, and embankments to 

be constructed within the work area. 

 Details of the completed borrow excavations. 

d. Post-Construction Cleanup.  The Contractor shall remove all signs of 
temporary construction such as haul roads, work areas, structures, 

foundations of temporary structures and stockpiles of materials. 

e. Weather Protection.  All open excavation shall be protected/covered. 
Care shall be taken to maintain open excavations only during 

installation and testing of piping, foundations, or other features.  

The Contractor shall be responsible for providing temporary drainage 

and/or pumping equipment necessary to keep excavations in a dewatered 

condition as necessary.  Provisions shall be made to protect 

excavations from collapse and erosion, and to ensure that runoff or 

discharge of water from excavations is properly channeled and disposed 

of to prevent sedimentation or pollution of streams, drainage systems, 

or nearby property. 

3.7.3 Protection of Water Resources 

The Contractor shall not pollute streams or drainage courses with fuels, 

oils, bitumens, calcium chloride acids, construction wastes, or other 

harmful materials.  It is the responsibility of the Contractor to 

investigate and comply with all applicable local laws and directives 

concerning pollution.  All work shall be performed so that objectionable 

conditions will not be created. 

a. Erosion Control. Prior to start of construction, the Contractor shall 
submit a plan for approval of the Contracting Officer showing their 

procedures for controlling erosion and disposal of waste.  Fills and 

waste areas shall be constructed by selective placement to eliminate 

silts or clays on the surface that will erode and contaminate adjacent 

streams and reservoirs. 

b. Spillage. Special measures shall be taken to prevent chemicals, fuels, 
oils, greases, bituminous materials, waste washings, herbicides and 

insecticides, and cement from contaminating soil and ground water or 

from entering streams. 
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c. Disposal. Disposal of any materials, wastes, effluents, trash, 
garbage, oil, grease, chemicals, etc., shall be subject to the 

approval of the Contracting Officer.  Ground which has been 

contaminated by Contractor activities shall be excavated, disposed of 

as directed by the COR, and replaced with suitable fill material, 

compacted and finished with top soil all at the expense of the 

Contractor. 

d. Washing of Vehicles.  Contractors and their subcontractors and 
suppliers shall not wash any vehicles, to include the 

cleaning/emptying of concrete mix trucks on the installation. 

3.8 DISPOSITION OF MATERIAL 

3.8.1 Turn-In Salvage Material 

The Contractor shall be responsible for salvage.  Salvageable materials will 

be so designated by the U.S. or local authorities.  All material to be 

removed from the installation is subject to approval of the local 

installation commander. 

All dismantled materials indicated for turn-in by the specification or as 

directed by the Contracting Officer shall be enumerated in a roster prepared 

by the Contractor and such materials shall be turned in at a location 

selected by the Contracting Officer.  The Contractor shall obtain a hand 

receipt for the materials turned in.  Turn-in times shall be as directed by 

the Contracting Officer. 

3.8.2 Title to Materials 

Unless indicated otherwise, all materials and equipment removed and not 

reused or salvaged, shall become the property of the Contractor and shall be 

removed from Government property.  The Government will not be responsible 

for the condition or loss of, or damage to, such property after contract 

award.  Showing for sale or selling materials and equipment on site is 

prohibited. 

3.9 ROAD MAINTENANCE AND TRAFFIC CONTROL 

The Contractor shall at all times coordinate the work under this contract 

with the authorities having jurisdiction over the streets and he shall be 

responsible for obtaining approval by the local authorities. 

The safety and convenience of both the motorist and pedestrians traveling on 

existing streets in the vicinity of this project shall be an important 

function of this contract and shall be so regarded by the Contractor.  The 

Contractor shall provide detours, barricades, warning signs, directional 

signs, warning lights, and flag persons during the performance of the work 

under this contract.  When their use is no longer required, detours, 

barricades, signs, and flasher lights shall be removed and their locations 

restored to their original condition or, where new work has been performed 



SECTION 00 73 15  General Conditions (05/2015) 

 

 

 

Page 21 of 24 

under this contract, to a condition matching the adjacent surfaces.  Removal 

of curbing and construction of temporary roadways may be necessary to 

maintain the required traffic flow conditions. 

Traffic control or street name sign posts adjacent to construction work 

sites shall be protected from damage.  If relocation or removal of such 

signs is necessary, the Contractor shall coordinate with the local 

authorities.  A minimum of seven (7) days notification is required.  Upon 

completion of the project, all signs and pavement markings relocated or 

removed shall be replaced before the street is open to traffic.  The 

Contractor will repair any sign, pavement marking or support damaged by the 

construction activity. 

Vehicular access to facilities located on streets or roads requiring work 

under this contract shall not be denied to anyone during the duration of 

this project.  The provisions of this subparagraph do not require vehicular 

access from the streets or roads in front of facilities, but may be provided 

from the side streets.  The Contractor shall provide individual signage and 

directional instructions to direct patrons to specific facilities as 

required by the Contracting Officer. 

Traffic should not be allowed to cross the road crossing construction areas 

until after the excavation is backfilled, compacted to grade, and either 

final bituminous hot-mix (wearing) surfacing is complete, or a temporary 

cold-mix wearing surface has been satisfactorily constructed.  Final 

pavement replacement shall be in accordance with the contract drawings and 

as specified. 

A traffic control plan should be submitted and approved at least 14 days 

prior to initiating construction in each area or phase.  The sequence of 

construction shall be as approved in this plan.  The Contractor shall 

complete all work affecting traffic in one area prior to moving to the next 

area.  Street crossings indicated on the drawings shall be maintained with a 

minimum of one open lane at all times. 

The Contractor shall be responsible for the upkeep of the entire road system 

within the construction area from the main road to the project work areas.  

The roads shall be kept in good driving condition for the life of the 

contract.  Any damage or accelerated deterioration of existing roads will be 

the responsibility of the Contractor to repair/ maintain. The Contractor 

must restore such roads to their pre-construction conditions. 

All traffic control shall comply with the requirements of the US Army Corps 

of Engineers SAFETY AND HEALTH REQUIREMENTS MANUAL (EM 385-1-1), latest 

edition and with the Contractor’s Quality Control program. 

3.10 DUST CONTROL 

In order to prevent and to provide control of pollution arising from the 

construction activities during the performance of this contract, the 

Contractor and his subcontractors shall comply with all applicable host 
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nation and local laws and regulations concerning environmental pollution 

control and abatement, and all applicable provisions of the US Army Corps of 

Engineers SAFETY AND HEALTH REQUIREMENTS MANUAL (EM 385-1-1), latest edition 

as well as the specific requirements stated in this section and elsewhere in 

the contract specifications.  Compliance with the provisions of this section 

by subcontractors shall be the responsibility of the Contractor. 

3.10.1 Requirements 

The Contractor shall provide all labor, materials and equipment and perform 

all work required for the control and prevention of fugitive dust during and 

as the result of construction operations under this contract  Fugitive is 

defined as the generation of solid particles by the forces of wind or 

machinery acting upon exposed materials.  The Contractor shall prevent 

fugitive dust from adversely affecting human health or welfare; unfavorably 

altering ecological balances of importance to human life; affecting other 

species of importance to man; or degrading the utility of the environment 

for aesthetic and recreational purposes.  Furthermore, the Contractor shall 

control dust, mud and/or debris on public roads and minimize dust pollution 

within newly constructed or renovated facilities 

3.10.2 Submittal Requirements 

Prior to commencement of the work, the Contractor shall submit for approval 

his plan in writing a proposal to the Contracting Officer for implementing 

the provisions of this section for fugitive dust control.  The Contractor 

shall address by submittal the plans to prevent and control fugitive dust 

through specific mitigation and preventative measures.  The effectiveness of 

the dust control program shall be periodically checked and reviewed.  

Revisions to the dust control plan shall be submitted to the Contracting 

Officer as changes are necessary during the duration of this contract. 

3.10.3 Reporting Requirements 

The Contractor shall, on his daily Quality Control Report indicate dust 

control measures taken, control methods utilized, products used, application 

rates, inspections performed, identifying treated area, operator, date, and 

time of treatment. 

3.10.4 Minimum Precautions 

Control techniques for fugitive dust sources may include, but are not 

limited to, watering, chemical treatment, light bituminous treatment, or 

reduction of surface wind speed with wind breaks or source enclosures, the 

elimination of mud and dirt carry-out onto paved roads at construction 

sites, or clean-up of spillage on paved or unpaved travel surfaces and 

clean-up of materials spillage at transfer points.  The methods utilized 

shall be appropriate for the size and scope of the fugitive dust source.  

Methods and controls shall not have adverse effects on plant and animal 

life, or contaminate the treated material. 
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Methods shall be repeated at such intervals as to keep all parts of the 

disturbed area treated at all times, and the Contractor shall have 

sufficient competent equipment on the job to accomplish control techniques.  

Products shall provide a method to reduce dust-related environmental 

concerns and aid in complying with applicable regulations. 

Products shall not in any form produce any adverse environmental effects 

through their use and shall provide an effective, clean, safe control of 

dust protection against soil erosion. 

The Contractor shall take the following minimum precautions: 

a. Demolition - Dust resulting from demolition shall be controlled to 
prevent the spread of dust to occupied portions of the construction 

site and to avoid creation of a nuisance in the surrounding area.  The 

use of water, oil, or chemical treatment for control of dust in the 

demolition of structures, in construction operations, in work 

performed on a road, parking area, or in the clearing of land is 

required. 

b. Stockpiles - The Contractor shall apply water or other approved 
suitable chemicals or materials, or cover material stockpiles and 

other surfaces which can create dust. 

c. Transportation - Complete covering of materials hauled from the 
construction site in open-bed vehicles is required.  Application of 

water, suitable chemicals, or maintaining a minimum 300 mm free-board 

space shall be required if covering is inadequate. 

d. Off-Site Tracking - Dust control shall be performed as the work 
proceeds to minimize vehicle off-site tracking of sediment and 

generation of dust.  Every effort shall be made to keep vehicles from 

tracking soils from the construction site.  Dust generation shall be 

controlled by sprinkling, chemical treatment, light bituminous 

treatment, or similar approved methods. 

e. Access Roads and Parking Lots. - In addition to preventative 
techniques, the removal of soil or other materials shall be performed 

by mechanical sweepers or their equivalent. 

3.10.5 Training 

During the construction period the Contractor shall conduct frequent 

training courses for his maintenance personnel.  The curricula shall include 

methods of dust control, familiarity with pollution standards, and care of 

controls and measures to prevent and correct fugitive dust pollution. 

3.10.6 Maintenance 

The Contractor shall maintain all facilities constructed for pollution 

control under this contract as long as the operations creating the 
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particular pollutant are being carried out or until the material concerned 

has become stabilized to the extent that pollution is no longer being 

created. 

The Contractor shall furnish daily services for the temporary control 

measures at the project site and perform any required maintenance as deemed 

necessary by and to the satisfaction of the Contracting Officer during the 

entire life of the contract.  Services shall be performed at such a time and 

in such a manner to least interfere with the operations. 

3.11 USE OF EXPLOSIVE MATERIALS 

Use of explosive materials in the context of the work defined in this 

contract is strictly prohibited. 

3.12 BURNING 

Burning will not be permitted. 

3.13 PROJECT SIGNS 

On commencement of work on this project, the Contractor shall furnish and 

erect the following temporary signs in locations selected by the Contracting 

Officer near the project site.  The Contractor shall maintain the signs in 

good condition throughout the project construction period and on completion 

of the project shall remove the above signs from the premises: 

a. Safety Sign. This sign shall conform to the requirements of Standard 
Drawing Safety sign. 

b. Project Sign. This sign shall conform to Standard Drawing Project 
Sign. 

The Government will provide templates of the required above signs at the 

pre-construction meeting. 

3.14 WARRANTY CALLS 

If this project includes any warranty period, the contractor shall provide 

the names of at least two authorized representatives of the Contractor with 

complete address and telephone numbers (both a mobile phone and fixed phone 

number for each of the representatives). These representatives will be 

contacted in case of a warranty call, and must be available for emergency 

calls 24 hrs/day and 7 days/week.  Separate representatives may be provided 

for different types of equipment. 

Once a warranty call is made, the contractor shall investigate and promptly 

perform any required actions.  Normal repairs shall be completed within 24-

48 hrs and emergency calls shall be responded to within 4 hours. 

-- End of Section -- 


